Brownfields Assessment Cooperative Agreement Quarterly Report

Grantee Name: City of Bremerton

Cooperative Agreement Number: BF - 9604651 - 0

Start Date: 07/20/2006 End Date: 09/30/2009 Quarterly report number: #12

Date submitted: October 27, 2009 Federal fiscal quarter(s) covered by report: #3-2009

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA,
98310, email: lynn.price@ci.bremerton.wa.us, phone number: 360-473-5272

Submitted by [if different]: Same as above

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy

ACTIVITIES PERFORMED DURING THE QUARTER

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The
primary Contract remains the same.

Delays encountered during this reporting period include:
No delays to report this period.

Assessment Activities: None during this quarter. All assessment work under the Brownfields
grant has been completed. Further assessment work is currently being performed under a TBA.

Redevelopment Activities: None during this quarter.

Community Involvement: No activity this period. The Community Involvement Phase is not
anticipated until the TBA results are obtained and a full summary of all assessment activities
can be prepared for communication to the public.

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period.

Deliverables/Work Products: No deliverables or work product this report period.

ANTICIPATED ACTIVITIES NEXT QUARTER:

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and
MBE/WBE Utilization Form.

TASK 2 - PUBLIC INVOLVEMENT: No activity anticipated in the next quarter.

TASK 3 - SITE CHARACTERIZATION:

No site characterization activities are anticipated in the next quarter.

BUDGET STATUS:

Please refer to Tables 1 and 2 below for a presentation of the current budget status.
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FUNDS EXPENDED:

No grant funds were expended and no applications for payment were made during the quarter. A
total of $185,883.80 of the $200,000.00 (92.94%) grant funds have been expended to date.

PROPERTY PROFILE FORM/FORM UPDATE:
No changes to report to the Property Profile this Quarterly Report.

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2009

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $0 $0 $0 $0
Supplies $0 $0 $0 $0
Contractual $0 $0 $0 $0
Travel $0 $0 $0 $0
Total Direct
Ch
Arees $0 $0 $0 $0
Total Current
Quarterly
Expenses $0 $0 $0 $0
Cumulative
Overall
Project
Expenses $24,877.06 $0 $161,006.74 | $185,883.80

BREMERTON-012002



Table 2 - Summary of Expenses by Category for Report Period: 3-2009

Budget Categories Budgeted Previously Expenses this Total Balance

Amount Expended Quarter Cumulative

Expenses

Personnel $16,000 | $28,501.71 $0 $28,501.71 - 812,501.71
Supplies $500 $10.48 $0 $10.48 $489.52
Contractual $181,500 | $155,913.21 $0 $155,913.21 $25,586.79
Travel $2,000 | $1:458.40 $0 $1,458.40 $541.60
Total Direct .
Charges $200,000 | $185,883.80 $0 $185,883.80 $14,116.20
Total Cumulative
Expenses $200,000 | $185,883.80 $0 $185,883.80 $14,116.20

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 3 (Apr-June, 2009).
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